

Group No	IS10		
Project Title	FixLanka		
Supervisor's Name	Ms. J.G.S. Rupasinghe		
Co-Supervisor's Name	Ms. H.P.M. Jayathilaka		
Group Meeting Number	13	Date	18/01/2026
Summary of work carried out during last two weeks			
During the past two weeks, the group mainly focused on finalizing backend implementations, integrating remaining system components, and stabilizing overall system workflows of the FixLanka project. Since the project is now in its final implementation phase, special emphasis was given to completing unfinished backend features, enforcing business rules, and improving system reliability under the MVC architecture. Major attention was given to Admin, Moderator, Company, Repairer, and Client/User modules to ensure correct role-based workflows, validation logic, and database consistency. Advertisement management, issue and report handling, job workflows, and moderation rules were reviewed and refined. The group also concentrated on identifying and fixing logical errors, status transition issues, and validation gaps in previously implemented features. Several backend processes were adjusted to match real-world workflow requirements. UI refinements were applied to ensure proper alignment with backend logic. In addition, the team began preparing the system for final integration testing, focusing on database stability, transaction safety, and error handling to prevent runtime failures.			
Individual Contribution for last two weeks			
[1] 23021179	• Finalized remaining backend functionalities for the Company role. • Improved validation logic for job postings and updates. • Assisted in integration testing across Company, Client, and Repairer modules. • Identified and fixed backend edge-case errors. • Supported team members in debugging database and controller issues.		
[2] 23020857	• Completed remaining backend implementations for Repairer workflows. • Improved job lifecycle handling and status validation logic. • Optimized SQL queries and improved transaction safety. • Assisted in testing job scheduling and completion workflows. • Participated in system-wide bug fixing and validation checks.		
[3] 23020131	• Finalized backend features for Client/User role. • Improved repair request handling and retrieval logic. • Performed UI refinements to match backend workflows. • Assisted in backend validation testing and error fixing. • Supported integration testing across multiple modules.		
[4] 23020474	• Continued backend implementation for Admin role. • Finalized Admin-side Issues & Reports handling logic. • Improved moderation workflows and status transition rules. • Verified advertisement review business rules.		

Meeting outcomes

- Instructed the group to prioritize full integration testing and documentation.
- Advised the team to focus on system stability, correctness, and validation accuracy.

Responsibilities Accepted by group members for the next two weeks

[1] 23021179	• Perform final integration testing for Company module. • Fix any remaining backend or validation issues. • Assist in preparing final documentation.
[2] 23020857	• Conduct final backend testing for Repairer workflows. • Optimize performance and fix remaining bugs. • Support overall system validation.
[3] 23020131	• Perform final testing for Client/User module. • Ensure UI consistency and backend accuracy. • Assist in report preparation and documentation.
[4] 23020474	• Complete remaining Admin backend implementations. • Finalize Admin oversight and moderation features. • Assist in system-wide testing and quality assurance.

Any Other Notes

- The FixLanka system is now in its final implementation and testing phase.
- Core functionalities for all roles are implemented.
- Main focus is now on stability, correctness, and integration.
- Final project completion is targeted within the remaining one-month period.

Supervisor's / Co-Supervisor's Remark

Attendance of the group members

Student Name	Index No.	Signature
Wickramasinghe W.M.D.S.	23021179	
Rathnayaka M.G.N.M.	23020857	
Bandara P.G.U.M.Y.	23020131	
Kavindi E.D.A.	23020474	